Principal Towns – Commissioning Programme Flow Chart

Initial scoping workshop - Ward Level, led by Project Manager with Area Team, Ward Alliance, and local business partners.

↓

Ward Alliance Working Group work up application to submit to Principal Towns Programme Team.

↓

Principal Towns Team collate applications.

↓

Principal Towns Project Board

Service Director for Stronger, Safer & Healthier Communities / Service Director for Economic Regeneration / Head of Economic Development / Head of Stronger Communities / Area Council Manager.

→ **Corporate support** Finance & Risk Management

↓

Commissioning Board

Leader / 1x Rep Chamber \ BMBC Officers

↓

| **Proposal Successful** | **Proposal Part-Successful** | **Proposal Rejected** |

Proposal Successful → **Delivery Commences**

Proposal Part-Successful → Ward Alliance Working Group considers if it wants to resubmit. — NO → **Delivery Commences**

Proposal Rejected → Ward Alliance Working Group considers if it wants to resubmit.

NO → **Proposal Ceases**

YES →

YES →