

REPORT TO THE HEALTH AND WELLBEING BOARD

2nd February 2016

MULTI SPECIALTY COMMUNITY PROVIDER MODEL BRIEFING PAPER

Report Sponsor: Lesley Smith
Report Author: Jade Rose
Received by SSDG:
Date of Report: 25th January 2016

1. Purpose of Report

1.1 To provide the Health and Wellbeing Board with an overview and update of the development of the Multi-Specialty Community Provider (MCP) model for Respiratory and Diabetes.

2. Recommendations

2.1 Health and Wellbeing Board members are asked to:-

- Note the report and direction of travel.

3. Introduction/Background

3.1 The CCG is working with partners to develop an MCP model for diabetes and respiratory services across Barnsley.

3.2 There are different multi agency groups supporting the development of the clinical service specification and the finance and activity work streams. These sub groups report collectively to the New Models of Care Programme Meeting.

3.3 The clinical service specifications were ratified by the Clinical Transformation Board (CTB) on the 17th December.

3.4 The service specifications have now been formally shared with providers and the project has moved to implementation phase. The first implementation group meeting takes place on 25th January 2016.

3.5 It has been agreed that the New Models of Care Programme Meeting will be stood down and that the MCP Implementation Group will report into CTB going forward.

3.6 The aim is to have both services ready to mobilise and implement from 1st April 2016. The CCG will work closely with all providers to ensure we are collectively responsible for making these changes happen.

3.7 The timescales are as follows

Service Specifications formally issued to providers	25th January 2016
First MCP implementation Group Meeting; initiation of Joint Service Development Plans	25th January 2016
Second MCP implementation Group Meeting; review of first draft of Joint Service Development Plans	23rd February 2016
Joint Service Development Plans submitted to Barnsley CCG	11th March 2016
Joint Service Development Plans reviewed by Barnsley CCG and feedback provided	18th March 2016
Joint Service Development Plans agreed	22nd March 2016
Phased mobilisation and implementation commences	1st April 2016

3.8 The Governing Body has recently agreed to explore the development of an Accountable Care System in Barnsley. An Accountable Care System is one where local health and care organisations and partners work together, to govern the resources available for meeting their population's health and care needs (King's Fund 2015). The Governing Body has agreed to explore the development of this with partners and it will be the focus of the Start of the Year conference on the 25th February 2016.

Officer: Jade Rose **Contact:** jade.rose2@nhs.net **Date:** 25/01/2016