## Appendix B – DMO OJEU Procurement Timeline

DMO OJEU Procurement Period:			-																														
April 2017 to September 2017 (without negotiat																																	
Aprl 2017 to November 2017 (with negotiation)																																_	_
				April		Ma	May .			June .			July			August			Sept			October			Nov			Decer			nber		
Key Procurement Stages	Duration	Start	Finish	03-Apr	10-Apr	24-Apr	U1-May	15-May	22-May 29-May	05-Jun 12-Jun	19-Jun	26-Jun U3-Jul	10-Jul	17-Jul	31-Jul	07-Aug	14-Aug 21-Aug	28-Aug	04-Sep	11-Sep 18-Sep	25-Sep	02-Oct	09-Oct	23-Oct	30-Oct	06-Nov	T3-Nov	27-Nov	04-Dec	11-Dec	18-Dec 25-Dec	25-Dec 01-lan	08-Jan
Prep Procurement Docs (OJEU, PQQ, MOI, ITT)	6 Weeks	09/05/2017																															
Publish OJEU	-	21/06/2017																															
PQQ Return	30 days	21/06/2017	21/07/2017																														
PQQ Evaluation and approval of ITT shortlist	2 Weeks	21/07/2017	04/08/2017																														
Issue ITT	1 day	07/08/2017	07/08/2017																														
ITT Return	25 days	01/09/2017	01/09/2017																														
ITT Evaluation and Recommendation approved	4 Weeks	04/09/2017	29/09/2017																														
Review Tender Questionnaire Responses	1 Week	04/09/2017	08/09/2017																														
Hold Interviews Score Tender Questionnaire	2 Week	11/09/2017	22/09/2017																														
Initial award letters		25/09/2017																															
End of Alcatel Standstill Period	10 days	05/10/2017																															
Award Contract (Without Negotiations)	1 day	06/10/2017																									-				-	-	+
With Negotiations																																	
Negotiations	4 weeks	25/09/2010	23/10/2017		Ш														Ш														
Final Tenders Return and Evaluation	4 weeks	24/10/2017	21/11/2017		Ш									Ш					Ш											Ш			
Initial award letters	1 days	22/11/2017	22/11/2017		Ш																												
End of Alcatel Standstill Period	10 days	22/11/2017	04/12/2017		Ш																												
Award Contract (With Negotiation)	1 days	05/12/2017																															