Appendix C

ER BARNSLEY PHSE 2	Version 6						_											
																		_
CUREMENT					52	4	4	5	4	4	5	4	4	5	4	4		4
DITIONAL OJEU PROCESS FOR CONTRCTOR PROCU	JREMENT																	
		ACTION	WEEKS	START	FINISH													
		-					_									\vdash		<u> </u>
																		_
			2				2									-		_
PQQ RESPONSE		TENDERERS	5					5										
EVALUATION AND TENDERER NOTIFICATION		CLIENT TEAM	2						2									
ITT SPECIFICATION CONSISTING:		CLIENT TEAM	14				1	5	4	4	5	4						
BQ's/Activity Schedule			14				1	5	4	4								
NBS/Spec/Drawings - RIBA 4 Design			22				1	5	4	4								
Term Programme Doc			12/17				1	5	4	4								
Term Brief Doc			12/17				1	5	4	4								
TENDER PERIOD		TENDERERS	11								5	4	2					
EVALUATION CONSISTING		CLIENT TEAM	9										2	5	2			
Quality Assessment			9										2	5	2			
Price Assessment			9										2	5	2			
Technical Check			3											1	2			
Interviews			2										2					
Tender Report			1												1			
OJEU AWARD NOTICE, STANDSTILL AND AWARI)	CLIENT TEAM	2												2			H
START GMP PREP		CLIENT TEAM	11												2	4	5	
AGREED GMP ISSUED FOR APPROVAL		CLIENT TEAM	1															1
																$\overline{}$		_
	PROCUREMENT STRATEGY OJEU NOTICE PQQ DOCUMENT PQQ RESPONSE EVALUATION AND TENDERER NOTIFICATION ITT SPECIFICATION CONSISTING: BQ's/Activity Schedule NBS/Spec/Drawings - RIBA 4 Design Term Programme Doc Term Brief Doc TENDER PERIOD EVALUATION CONSISTING Quality Assessment Price Assessment Price Assessment Technical Check Interviews Tender Report OJEU AWARD NOTICE, STANDSTILL AND AWARI	DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT PROCUREMENT STRATEGY OJEU NOTICE PQQ DOCUMENT PQQ RESPONSE EVALUATION AND TENDERER NOTIFICATION ITT SPECIFICATION CONSISTING: BQ's/Activity Schedule NBS/Spec/Drawings - RIBA 4 Design Term Programme Doc Term Brief Doc TENDER PERIOD EVALUATION CONSISTING Quality Assessment Price Assessment Price Assessment Technical Check Interviews Tender Report OJEU AWARD NOTICE, STANDSTILL AND AWARD	CUREMENT DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT PROCUREMENT STRATEGY OJEU NOTICE PQQ DOCUMENT PQQ RESPONSE EVALUATION AND TENDERER NOTIFICATION ITT SPECIFICATION CONSISTING: BQ's/Activity Schedule NBS/Spec/Drawings - RIBA 4 Design Term Programme Doc Term Brief Doc TERMERS EVALUATION CONSISTING Quality Assessment Price Assessment Price Assessment Price Assessment Technical Check Interviews Tender Report OJEU AWARD NOTICE, STANDSTILL AND AWARD CLIENT TEAM CLIENT TEAM CLIENT TEAM	DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT ACTION TIME PERIOD WEEKS PROCUREMENT STRATEGY CLIENT TEAM 2 OJEU NOTICE CLIENT TEAM 1 PQQ DOCUMENT CLIENT TEAM 2 PQQ RESPONSE TENDERER S 5 EVALUATION AND TENDERER NOTIFICATION CLIENT TEAM 14 BQ's/Activity Schedule 14 NBS/Spec/Drawings - RIBA 4 Design 22 Term Programme Doc 12/17 Term Brief Doc 12/17 TENDER PERIOD TENDERER S 11 EVALUATION CONSISTING CLIENT TEAM 9 Quality Assessment 9 Price Assessment 9 Price Assessment 9 Technical Check 3 Interviews 2 Tender Report 1 OJEU AWARD NOTICE, STANDSTILL AND AWARD CLIENT TEAM 2 START GMP PREP CLIENT TEAM 2	DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT ACTION TIME PERIOD START WEEKS PROCUREMENT STRATEGY OJEU NOTICE CLIENT TEAM 1 PQQ DOCUMENT CLIENT TEAM 2 PQQ RESPONSE TENDERERS 5 EVALUATION AND TENDERER NOTIFICATION CLIENT TEAM 2 ITT SPECIFICATION CONSISTING: CLIENT TEAM 14 NBS/Spec/Drawings - RIBA 4 Design Term Programme Doc Term Brief Doc Term Brief Doc Term Brief Doc TENDERERS 11 EVALUATION CONSISTING CLIENT TEAM 9 Quality Assessment Price Assessment Price Assessment Price Assessment 1 1 1 DIEVALUATION CONSISTING CLIENT TEAM 14 CLIENT TEAM 9 CLIENT TEAM 15 CLIENT TEAM 16 CLIENT TEAM 17 CLIENT TEAM 18 CLIENT TEAM 19 CLIENT TEAM 19 CLIENT TEAM 10 CLIENT TEAM 10 CLIENT TEAM 11 CLIENT TEAM 2	DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT ACTION TIME PERIOD WEEKS PROCUREMENT STRATEGY CLIENT TEAM 1 PQQ DOCUMENT CLIENT TEAM 2 CLIENT TEAM 4 PQQ RESPONSE TENDERERS 5 EVALUATION AND TENDERER NOTIFICATION CLIENT TEAM 2 ITT SPECIFICATION CONSISTING: CLIENT TEAM 4 NBS/Spec/Drawings - RIBA 4 Design Term Programme Doc Term Brief Doc Term Brief Doc Term Brief Doc TENDER PERIOD TENDER PERIOD TENDERERS 11 EVALUATION CONSISTING CLIENT TEAM 9 CLIENT TEAM 9 CLIENT TEAM 9 CLIENT TEAM 1 Price Assessment 9 Price Assessment 9 Price Assessment 1 Technical Check Interviews Tender Report OJEU AWARD NOTICE, STANDSTILL AND AWARD CLIENT TEAM 1 CLIENT TEAM 2 CLIENT TEAM 1 CLIENT TEAM 2 CLIENT TEAM 1 CLIENT TEAM 2 CLIENT TEAM 1 CLIENT TEAM 1 CLIENT TEAM 2 CLIENT TEAM 1	APRIL CUREMENT ACTION TIME PERIOD TENDER PROCUREMENT ACTION TIME PERIOD TENDER PERIOD TENDER PERIOD TEMP Bright Doc Term Brief Doc Term Bri	APRIL MAY S2 4 4 DITIONAL OJEU PROCESS FOR CONTRCTOR PROCUREMENT ACTION TIME PERIOD WEEKS PROCUREMENT STRATEGY CUENT TEAM 2 OJEU NOTICE CLIENT TEAM 1 PQQ DOCUMENT CLIENT TEAM 2 PQQ DOCUMENT CLIENT TEAM 2 PQQ DESPONSE TENDERER NOTIFICATION CLIENT TEAM 2 ITT SPECIFICATION CONSISTING: CLIENT TEAM 14 BQ's/Activity Schedule 14 NBS/Spec/Drawings - RIBA 4 Design 22 Term Programme Doc 12/17 1 Term Programme Doc 12/17 1 TENDER PERIOD TERM 11 EVALUATION CONSISTING CLIENT TEAM 9 Quality Assessment 9 Price Assessment 1 Tender Report 1 Interviews 1 Tender Report 1 OJEU AWARD NOTICE, STANDSTILL AND AWARD CLIENT TEAM 2 START GMP PREP	APRIL MAY JUNE START FINISH START START FINISH START START FINISH START FINISH START STAR	APRIL MAY JUNE JULY	APRIL MAY JUNE JULY AUG STATT FINISH	APRIL MAY JUNE JULY AUG SEPTUREMENT S2 4 4 5 4 4 5	APRIL MAY JUNE JULY AUG SEP OCT CUREMENT S2 4 4 5 4 4 5 4	CUENT TEAM CUE	EUREMENT	EUREMENT	EUREMENT	CUREMENT ACTION TIME PERIOD WEEKS TENDERERS