

REPORT TO THE HEALTH & WELLBEING BOARD

(4th June 2019)

Health & Wellbeing Board Strategy Review & Development

Report Sponsors	<p>Julia Burrows, Director of Public Health, BMBC (JuliaBurrows@barnsley.gov.uk)</p> <p>Wendy Lowder, Executive Director – Communities, BMBC (WendyLowder@barnsley.gov.uk)</p> <p>Jeremy Budd, Director of Commissioning, BCCG (jeremybudd@nhs.net)</p>
Report Author	<p>Karen Sadler, Health & Wellbeing Board Programme Manager (karensadler@barnsley.gov.uk)</p>

1.	Purpose of Report
	<p>To provide an overview, including approach and timescales, to review the current Health & Wellbeing Board Strategy (2016 -2020) and prepare/develop the next Health & Wellbeing Board Strategy (2020-2023).</p>
2.	Recommendations
	<p>To support the proposed approach to review the current Health & Wellbeing Board Strategy (2016 -2020) and welcome the findings to be presented to the HWB in July 2019.</p>
	<p>To support the proposed approach for the development of the next Health & Wellbeing Board Strategy (2020-2023), and agree that the next development session will be used to discuss the strategic approach.</p>
3.	Introduction/ Background
	<p>The Health & Wellbeing Board have a statutory duty to develop a health & wellbeing strategy in response to the findings of the joint strategic needs assessment (JSNA). In Barnsley, this process has been undertaken approximately every 3 years since April 2013.</p>
	<p>The current Health & Wellbeing Board Strategy (HWBS): Feel Good Barnsley (2016 – 2020) has been in place since October 2016. This strategy, alongside the Barnsley Placed Based Plan (BPBP) has shaped the remit and focus for the Health & Wellbeing Board.</p>
	<p>The priorities and actions from the HWBS & BPBP are drawn together to form the Health & Wellbeing Board Action Plan (HWB AP). The actions contained in the HWB AP are delivered by the system, and periodic updates have been reported to the Senior Strategic Development Group (SSDG), alongside key performance indicators. This information has then formed the basis for the HWB AP Progress Reports (links to these reports are provided under background papers below).</p>

4.	Approach to review the current Health & Wellbeing Board Strategy (HWBS): Feel Good Barnsley (2016 – 2020).																
4.1	<p>In order to consider overall progress made to deliver the current strategy the following actions are proposed:</p> <table border="1" data-bbox="284 320 1342 1216"> <thead> <tr> <th data-bbox="284 320 469 387">Date</th> <th data-bbox="469 320 1342 387">Action</th> </tr> </thead> <tbody> <tr> <td data-bbox="284 387 469 454">June 19</td> <td data-bbox="469 387 1342 454">Complete a final update of the HWB Action Plan (AP)</td> </tr> <tr> <td data-bbox="284 454 469 622">June 19</td> <td data-bbox="469 454 1342 622">Undertake a final performance update (for the indicators included in the performance reports received to date) from Business & Intelligence Team, to highlight impact over the period of the strategy.</td> </tr> <tr> <td data-bbox="284 622 469 689">June 19</td> <td data-bbox="469 622 1342 689">Dovetail information with JSNA processes to reduce duplication</td> </tr> <tr> <td data-bbox="284 689 469 790">June 19</td> <td data-bbox="469 689 1342 790">Identify appropriate case studies to showcase areas of particular success.</td> </tr> <tr> <td data-bbox="284 790 469 1037">June 19</td> <td data-bbox="469 790 1342 1037"> Prepare and draft final HWB AP Progress Report: <ul style="list-style-type: none"> • Contextual background • System leadership developments • Areas of success • Lessons learnt • Next steps – future JSNA strategy </td> </tr> <tr> <td data-bbox="284 1037 469 1149">1st July</td> <td data-bbox="469 1037 1342 1149">Present draft final HWB AP Progress Report at SSDG and consider lesson learnt and implications for the future.</td> </tr> <tr> <td data-bbox="284 1149 469 1216">30th July</td> <td data-bbox="469 1149 1342 1216">Present draft final HWB AP Progress Report at HWB</td> </tr> </tbody> </table>	Date	Action	June 19	Complete a final update of the HWB Action Plan (AP)	June 19	Undertake a final performance update (for the indicators included in the performance reports received to date) from Business & Intelligence Team, to highlight impact over the period of the strategy.	June 19	Dovetail information with JSNA processes to reduce duplication	June 19	Identify appropriate case studies to showcase areas of particular success.	June 19	Prepare and draft final HWB AP Progress Report: <ul style="list-style-type: none"> • Contextual background • System leadership developments • Areas of success • Lessons learnt • Next steps – future JSNA strategy 	1 st July	Present draft final HWB AP Progress Report at SSDG and consider lesson learnt and implications for the future.	30 th July	Present draft final HWB AP Progress Report at HWB
Date	Action																
June 19	Complete a final update of the HWB Action Plan (AP)																
June 19	Undertake a final performance update (for the indicators included in the performance reports received to date) from Business & Intelligence Team, to highlight impact over the period of the strategy.																
June 19	Dovetail information with JSNA processes to reduce duplication																
June 19	Identify appropriate case studies to showcase areas of particular success.																
June 19	Prepare and draft final HWB AP Progress Report: <ul style="list-style-type: none"> • Contextual background • System leadership developments • Areas of success • Lessons learnt • Next steps – future JSNA strategy 																
1 st July	Present draft final HWB AP Progress Report at SSDG and consider lesson learnt and implications for the future.																
30 th July	Present draft final HWB AP Progress Report at HWB																
5.0	Approach for the development of the next Health & Wellbeing Board Strategy (2020-2023).																
5.1	Planning for the development of the next Health & Wellbeing Board Strategy has commenced and work is already underway to develop a focused approach to the JSNA (including data and community voice) , and for this intelligence to be made available alongside other data products on a single online platform for all data and intelligence.																
5.2	<p>The ‘community voice’ elements in the JSNA will be drawn from past consultations, and from the upcoming community conversations planned to support the development of integrated care systems. Where appropriate the following general questions will be discussed with residents and community groups to inform the development of the next HWB strategy:</p> <ol style="list-style-type: none"> 1. What do you love about Barnsley/your neighbourhood? 2. What keeps you healthy? 3. What would you like to see change to make where you live a healthier place to live? <p>It is expected that a series of community conversations will take place from May to August and will be used to inform a number of strategies, including the HWB strategy.</p>																
5.3	Once available, the findings of the JSNA will be analysed and interpreted to enable critical insights to be drawn. It is expected that this part of the process will take place																

	during August/September.
5.4	The next step is to undertake stakeholder engagement event in late October/early November to: <ul style="list-style-type: none"> • share insights (strategy review & JSNA) and enhance a shared understanding. • consider, collaborate and inform future strategic priorities. • create a shared vision for a healthier future for Barnsley • commit to a connected systems approach
5.5	The above actions will inform the draft HWB strategy which will be prepared November/December in readiness for a consultation period to take place in early 2020.
5.6	It is anticipated that the final draft HWB strategy will be shared with the HWB in April for approval and adoption.
5.7	A summary of the above actions and timeline are set out in appendix 1: Health & Wellbeing Board Strategy Development Programme Plan.
6.0	Other Strategic Developments
6.1	Early discussions are underway with regards to the development of a single strategic plan for Barnsley, based on Town Spirit. The outcome of these discussions could influence the approach taken for the development of the next Health & Wellbeing Board Strategy.
6.2	South Yorkshire and Bassetlaw Integrated Care System will be developing their regional strategy to interpret and implement the NHS Long Term Plan. It is expected that this plan will be drafted and consulted upon around September time.
6.3	Barnsley CCG are also preparing their CCG commissioning plan, which again is anticipated to be drafted and consulted upon around September time.
6.4	The All Age Mental Health Strategy and Futures in Mind Strategy are due to be reviewed and refreshed during 2019.
6.5	Plans are afoot to develop an Inclusive Growth Strategy which will ultimately see the existing Jobs and Business Plan and More and Better Jobs strategies being combined into a single inclusive growth strategy. The timescale for this strategy is to be developed throughout the summer and published late summer/early Autumn.
6.6	Due to the above strategic developments, especially the potential for the development of a single strategic plan for Barnsley, it is proposed that the HWB have a focused development session on the 30 th July to explore opportunities and agree the direction of travel for the HWB strategy.
7.0	Evidence of need / Link to Joint Strategic Needs Assessment
7.1	As outlined above
8.0	Link to the Health & Wellbeing Strategy and/or Barnsley Place Based Plan
8.1	As outlined above.

9.0	Stakeholder engagement/ co-production
9.1	Stakeholders including organisations, partnerships, networks, special interest groups and communities will be engaged in both the review and strategy development.
9.2	The propose stakeholder engagement event in October/November will provide the opportunity to seek the views of stakeholders to inform the future strategy.
10.0	Financial Implications
	There will be a small cost attached to the proposed stakeholder engagement event for venue hire and refreshments. Likewise, an external organisation could be used for the design of the strategy. These costs will be met by the partnership budget for the Health & Wellbeing Board.
11.0	Conclusion/ Next Steps
11.1	Once confirmed, the HWB/SSDG work programme will be updated in line with the actions and timescales set out in this report.
12.0	Background Papers / Appendices
12.1	<p>HWB AP Progress Report (April 17) https://barnsleymbc.moderngov.co.uk/documents/s19092/HWB%20Action%20Plan%20Progress%20Report%204th%20April%202017.pdf</p> <p>HWB AP Progress Report (August 17) https://barnsleymbc.moderngov.co.uk/documents/s23789/Health%20and%20Wellbeing%20Board%20Action%20Plan%20Highlight%20Report.pdf</p> <p>HWB AP Progress Report (December 18) https://barnsleymbc.moderngov.co.uk/documents/s42884/HWB%20Report%20-%20Performance%20report%20-%20PHOF%20updates%20-%20December%202018%20-%20final%20board%20version.pdf</p>
12.2	Appendix 1: Health & Wellbeing Board Strategy Programme Plan.
Date of Report	21 st May 2019